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  16 NOVEMBER 2017 

MT MORGANS GOLD PROJECT PICTORIAL UPDATE 

PROCESSING PLANT NOW 70% COMPLETE, ON TIME AND ON 
BUDGET AS DACIAN CLOSES‐IN ON FIRST GOLD PRODUCTION  

Underground mining 650m ahead of schedule with ore intersected on three levels at 
Beresford by the week’s end and eight drilling rigs operating on site; First gold on track for 

March 2018 

Dacian  Gold  Ltd  (Dacian  Gold  or  the  Company)  (ASX:  DCN)  is  pleased  to  provide  an  updated  
photographic presentation of recent site construction activities at its 100%‐owned Mount Morgans Gold 
Project, located near Laverton in Western Australia. 

Dacian  Gold  Executive  Chairman  Rohan  Williams  said  the  photos  (contained  in  the  accompanying  
presentation) clearly reflect the outstanding progress which had been achieved on numerous fronts at 
Mt Morgans since the last pictorial update in early September, including: 

 Construction of  the 2.5Mtpa CIL  treatment plant  is now 70%  complete, on  schedule and on
budget;

 Underground mining  at  Beresford  and  now  Allanson  is  650m  ahead  of  the  corresponding
Feasibility Study mining schedule;

 Ore has been  intersected on a second  level at Beresford on  the 2314  level, and a  third  level
intersection of ore (2280 level) is expected by the end of the week;

 Ore development on the 2297 level at Beresford has achieved 93m to date;

 Construction of the Accommodation Village is complete, except for some minor works including
final landscaping: all 400 rooms are operational;

 Access tracks associated with installation of the 4km gas pipeline lateral has commenced;

 Power station construction and hardware installation is progressing well;

 Construction of the Jupiter Mine Service Area, including the administration complex, workshops
and mines rescue/first aid centre has commenced;

 Clearing of Heffernans Hill at Jupiter is complete and RC grade control drilling has commenced
ahead of open pit mining scheduled to start next month;

 Two  underground  grade  control  diamond  drill  rigs  are  continuing  at  Beresford, with  strong
results returned;

 RC resource‐estimation drilling for oxide mineralisation at Cameron Well is underway; and

 Three diamond drill rigs operating at Westralia are infill‐drilling the Inferred Mineral Resource to
Indicated Mineral Resource, as well as commencing deeper resource‐extension drilling.

“Achieving  these  significant  milestones  six  weeks  out  from  the  Christmas  break  is  a  remarkable 
achievement and a real credit to the construction, development and mining teams on site at Mount 
Morgans – all of whom are doing a fantastic job,” Mr Williams said.  
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“Construction of the new 2.5Mtpa CIL treatment plant is now well past the halfway point with the site 
currently a hive of activity and the very impressive structure shown in the attached photographs now 
well and truly taking shape,” he said.  

“The construction program remains on time and on budget and we are confident we will achieve our 
target of pouring our first gold in March next year. 

“At the same time, with first gold production now very much in sight we are continuing to aggressively 
pursue new growth of the Mount Morgans operation.  

“We are increasing our resource‐focused drilling with four rigs now working around the clock at both 
Westralia and Cameron Well,  in addition  to a  further  three rigs undertaking grade control drilling at 
Beresford and  Jupiter. And we have  recently commenced reconnaissance aircore drilling at our next 
exploration target, called Basin Margin.” 

 

 
 
Rohan Williams 
Executive Chairman 

For further information please visit www.daciangold.com.au or contact: 

Rohan Williams 
Executive Chairman 
Dacian Gold Limited 
+61 8 6323 9000 
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Investor Relations 
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Fitting SAG Mill Head to Shell
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ROM Pad and Primary Crusher

ROM Pad Construction

Crusher MCC

Primary Crusher

ROM Wing‐wallTransfer Station
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Ore‐Reclamation and Stockpile

Ore‐Reclamation Vault

Select Fill Over Conveyor Tunnel Conveyor Drive Motor
Conveyor Pedestals
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Emergency Feed, Mill Conveyor and Pebble Crusher

Pebble Crusher Emergency Ore Feed BinMill Feed Conveyor Lime Solo



Installation of SAG Mill

Flocculent Plant & 
Trash Screen

CIL Tanks and Agitator Support Steel 

Process Water Pond

SAG Mill Heads

Ball Mill Components

Thickener Site

Tailings Storage Facility

Settlement Pond

Milling, Leach & Adsorption; Gold Recovery and Tailings

Leach Circuit MCC
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TSF and Gas Pipeline Route

Tailings Storage Facility Cell #1

Gas Pipeline Access Track

Decant Structure
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Heffernans Hill Cleared and RC Grade Control Commenced

RC Grade Control Rig

Heffernans Hill Cleared for Grade Control Drilling

Planned Open Pit Crest


