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31 January 2018 

QUARTERLY ACTIVITIES REPORT TO 31 DECEMBER 2017 
 

December quarter continues Dacian Gold’s transformation  

to gold producer in March 2018  

HIGHLIGHTS 

 Construction of  the new Mt Morgans 2.5Mtpa CIL  treatment plant  facility passes  the 90% 

completion mark.  Project construction remains on time and on budget 

 First gold pour at Mt Morgans is scheduled for 8 weeks time 

 Ore development now on 5 levels at Beresford with 1,140m of advance completed and 60,000 

tonnes of ore on the mine ROM pad 

 First underground stope at Beresford fired on 26 January 2018 

 Mine development at Beresford and Allanson is 873m ahead of the corresponding Feasibility 

Study schedule 

 Mcmahon  awarded  open  pit mining  contract  for  Jupiter with  first mining  commenced  29 

December 2017 

 Mt Morgans Gas Pipeline and gas‐receiving infrastructure completed; and gas supply contract 

executed ready for gas delivery on 1 February 2018 

 Additional strong oxide drilling  results confirm Cameron Well  is emerging as Dacian’s  third 

significant gold discovery at Mt Morgans   

 Mr Chris Newman appointed as Dacian Gold’s Geology Manager 

Dacian Gold’s Executive Chairman & CEO, Rohan Williams  said  “the December quarter was another 

excellent  quarter  of  progress  in  all work  areas  across  the  Company  including  project  construction, 

underground mining, commencement of open pit mining and exploration.   

“The project remains on time and on budget and we remain very focused on making our gold production 

target of March 2018, which is now only 8 weeks away. 

“Its  an  exciting  time  for  the  Company  as we  continue  our  transformation  from  developer  to  gold 

producer.  At the same time, we are also beginning to see the benefits of our ongoing exploration efforts 

with Cameron Well looking like our third discovery.” 
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INTRODUCTION 

Dacian Gold’s 100%‐owned Mt Morgans Gold Project (MMGP) is located 25km south‐west of Laverton 

in Western Australia  (see Figure 1).   The MMGP has been  the Company’s  sole  focus  since  its $20M 

exploration IPO on the ASX in November 2012.  In less than three years that followed the IPO, Dacian 

Gold had discovered  two +1 million ounce gold deposits at Westralia and  Jupiter; and announced a 

Mineral Resource base of 3 million ounces.  During 2016, the Company completed a bankable Feasibility 

Study which delivered an initial Ore Reserve from the two discoveries of 1.2 million ounces of gold. 

 

 

Over the last 12 months, Dacian Gold has completed the following activities at the MMGP:   

 Completion of the MMGP Feasibility Study and initial Ore Reserve (see ASX release 21 November 
2016) delivering: 

o An  initial  Ore  Reserve  of  18.6Mt @  2.0g/t  Au  for  1.2Moz  at  an  estimated  AISC  of 

A$1,039/oz which includes: 

 Two new underground mines  (Beresford and Allanson) beneath  the previously 

mined Westralia open pit.  The initial Ore Reserve of the two mines is 492Koz at 

an estimated AISC of A$837/oz over an initial 4‐year period; and 

 A large open pit at Jupiter, where the initial Ore Reserve is estimated at 643Koz 

and the estimated AISC averages A$1,193/oz over an 8‐year period; 

o Infrastructure capital costs of A$172 million (now reduced to A$149M) including:  

 

Figure  1:    Location  map 
showing  Dacian  Gold's 
100%‐owned MMGP  tenure 
(orange), with the Westralia 
and  Jupiter  Deposits.    Also 
shown  is  the  location  of 
existing  and  new 
infrastructure,  including  the 
2.5Mtpa  CIL  Treatment 
Plant,  the Mt Morgans Gas 
Pipeline  and  the  new 
accommodation  village.  
Note  the  proximal  multi  ‐ 
million  ounce  gold  deposits 
around the MMGP. 
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 A  new  2.5Mtpa  CIL  treatment  plant  and  tailings  storage  facility;  400‐person 

accommodation village, construction of mine service facilities at the Westralia and 

Jupiter Mine Areas; administration complex, power reticulation, establishment of 

raw water supply; re‐establishment of haul and service roads; and phone, data 

and radio communications; 

o Mine‐establishment capital costs at the Beresford and Allanson underground mines; and 

the Jupiter open pit total A$48 million; 

o Gold production to commence in Q1 CY2018; and 

o Project payback period of 21 months using a A$1,600/oz gold price (US$1,200/oz); 

 Executed a A$150 million senior project debt facility with Westpac, ANZ, and BNP Paribas;  

 Completed a A$136 million share placement with the issue of 65.5 million new shares; 

 Commenced works associated with the A$107.1 million EPC contract for the construction of the 

new 2.5Mtpa CIL treatment plant and certain other infrastructure capital; 

 Commenced underground mining at Beresford; 

 Executed a hedge contract for the delivery of 52,000 ounces  in FY2020 at an average price of 

A$1,782/oz; and  

 Confirmed Cameron Well as a new and emerging gold discovery. 

The Company is fully‐funded and fully‐permitted for gold production which is scheduled to commence 
in March 2018, now less than eight weeks from the time of writing this report. 

During the December 2017 quarter, key advancements at Mt Morgans were: 

1. Construction of the new 2.5Mtpa CIL treatment plant has surpassed the 90% completion mark; 

2. A  high‐pressure  gas  pipeline  lateral  providing  gas  to  the  gas‐fired  power  station  under 

construction adjacent to the treatment facility was ahead of schedule at quarter‐end, ready for 

delivery of gas on 1 February 2018; 

3. Dacian Gold signed a gas supply contract with Quadrant Energy; 

4. Underground mining at Beresford has intersected ore on 5 separate levels and is 873m ahead of 

the corresponding Feasibility Study mining schedule; 

5. Ore development on three levels at Beresford is already in excess of 1km and the first stope was 

mined on 26 January 2018; 

6. The Jupiter open pit mining contract was awarded to Mcmahon and the first mining at Jupiter 

commenced on 29 December 2017; and 

7. Numerous aircore drilling results from Cameron Well were returned confirming the prospect is 

emerging as a significant new discovery at Mt Morgans. 
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KEY COMPANY ADVANCEMENTS DURING THE DECEMBER QUARTER 

1. 2.5Mtpa TREATMENT PLANT SURPASSES 90% COMPLETION 

Construction of the new 2.5Mtpa treatment plant continued to progress well and remained on time and 

on budget during the quarter.  The Guaranteed Maximum Price EPC contract signed with GR Engineering 

Services Ltd (GRES) to construct the plant provided site access to GRES in late April 2017.  At the end of 

the September 2017 quarter, GRES had attained  in excess of 50% completion of the treatment plant, 

and now, at the end of the December 2017 quarter, it is at above 90% complete.   

Key developments made at the treatment plant during the December quarter include: 

 CIL tanks structurally completed and painted; 

 CIL tank overhead steel structure completed with all seven tank agitators in place; 

 Primary crusher completed and energised with site power (diesel gensets); 

 Both SAG and Ball mills  installed, along with  lubrication systems and girth gears on both mills 

fitted; 

 Drive train assembly for both SAG and ball mills progressing well; 

 Tailings Storage Facility Cell 1 complete; 

 Ore  reclaim  vault  situated  beneath  coarse  ore  stockpile  completed  and  stockpile  base 

construction in progress; 

 Power station building completed and ready for installation of gas‐fired gensets; 

 Three 1MW back‐up diesel‐fired engines were installed and commissioned; 

 Motor control rooms for crusher, milling area and CIL tank area all installed; 

 Conveyor structures complete and all conveyor belts fitted; and 

 Borefield piping and pumping infrastructure completed with 3 bores commissioned. 

Electrical installation remains a key focus with pre‐commissioning works progressively being undertaken 

using power  supplied  from  the commissioned  (standby) diesel generating  sets  located at  the power 

station.  At present there are over 40 electricians on site completing installation of electric cabling and 

associated switch gear. 

Figures 2 to 4 illustrate site progress on the treatment plant during the December quarter. 
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Figure 3: Coarse‐ore stockpile area showing main conveyor and ore reclaim vault.  Note construction of 

the stockpile base on both sides of the reclaim vault.  Area depicted in Figure 2 is shown at the rear of his 

image.  

 

Figure 4:  Tailings Storage Facility (TSF) cell number 1 was completed during the December quarter.  Note 

the high‐pressure gas pipeline track (and buried pipeline) shown parallel with the TSF embankment along 

right hand side of photograph. 
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2. MT  MORGANS  ENERGY  SOLUTION  FINALISED  WITH  GAS  SUPPLY  AND  TRANSPORT  CONTRACTS 

EXECUTED AND INFRASTRUCTURE INSTALLATION NEAR COMPLETE  

Significant progress was made during  the December quarter  in  respect of procuring gas  supply and 

installing  requisite  infrastructure  for  the power  requirements  for  the Mt Morgans site.     APA Group 

completed installation of a 4km high‐pressure gas lateral pipeline from the existing Eastern Goldfields 

Pipeline  (see Figure 5)  to  the gas‐receiving  infrastructure constructed at  the site of  the Mt Morgans 

powerhouse (see Figure 6), located adjacent to the 2.5Mtpa treatment facility. 

Additionally, Dacian Gold entered into a gas supply agreement with Quadrant Energy during the quarter 

for the provision of sufficient gas volumes to meet the site’s power requirements.     

All gas receiving infrastructure and pipelines are on track for delivery of first gas to site on 1 February 

2018.   

 

 

Figure 5: Installation of the 4km long high‐pressure gas lateral from the Eastern Goldfields Pipeline to 

the Mt Morgans Power Station was completed during the December quarter.    
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Figure 6: Gas‐receiving infrastructure assembly situated adjacent to the 2.5Mtpa treatment plant ready 

for gas delivery on 1 February 2018.   

3. UNDERGROUND MINING OPERATIONS WELL AHEAD OF SCHEDULE  

Excellent progress  in  the underground mining at Beresford,  located beneath  the Westralia open pit, 

continued  during  the  quarter.    At  quarter‐end,  project‐to‐date  progress  was  873m  ahead  of 

corresponding Feasibility Study schedule, compared with it being 541m ahead of schedule at the end of 

the September quarter. 

Key achievements from the underground mining at Beresford during the quarter include: 

 Ore is now accessed on 5 levels, being the 2325L, 2314L, 2297L, 2280L and 2263L. 

 Ore driving development on  the 2297L, 2280L and 2263L  for a  total of 1,140m has delivered 

approximately 60,000 tonnes of ore on the surface ROM pad to date. 

 The first underground stope was fired on the 2297L on 26 January 2018 

 Underground diamond grade control drilling of 225 holes for approximately 26,500m has been 

completed up the end of the December quarter.  Drilling results have confirmed high grade shoot 

orientations identified during the Feasibility Study. 
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4. OPEN PIT MINING COMMENCED AT JUPITER AFTER MCMAHON AWARDED MINING CONTRACT   

Following an extensive tender and review process, Mcmahon Contractors Pty Ltd were awarded  the 

open pit mining contract for the Jupiter mine during the quarter.  The contract will have an initial term 

of  60 months with  option  periods  extending  for  a  possible  additional  31 months,  representing  the 

current scheduled life of the open pit. 

On 29th December 2017, the first mining of the Jupiter open pit occurred on top of Heffernans Hill (see 

Figure 7). 

During  the quarter, 563 surface RC drill grade control drill holes were completed  for a  total of over 

15,500m of drilling.  In addition to the principal north‐south striking, east‐dipping lodes identified in the 

Feasibility Study, a series of mineralised veins have been identified, and will be the subject of orebody 

modelling and ongoing resource estimation updates. 

 

 

Figure 7: Photograph of  the  first mining at  Jupiter which occurred on 29 December 2017.     The area 

blasted was at Heffernans Hill, now cleared. 
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5. MORE STRONG INFILL DRILLING RESULTS CONFIRM CAMERON WELL IS AN EMERGING GOLD DISCOVERY  

During the quarter, the Company released the results of 542 predominantly aircore drill holes confirming 

the Cameron Well prospect as an emerging new gold discovery at Mt Morgans (see ASX release dated 8 

November 2017).  All of the 542 holes released in the December quarter were drilled outside the 1.1km 

diameter circular Cameron Well Syenite Complex which reported numerous mineralised intersections in 

the June 2017 quarterly report. 

Since Dacian Gold first commenced reconnaissance drilling at Cameron Well in September 2016, it has 

drilled over 1,380 aircore holes on a mostly 50m spaced grid and has defined a near‐surface, gold‐in‐

oxide anomaly measuring 6km2 in size.  Much of this drilling has taken place in parallel with the $200 

million construction effort in building the Mt Morgans Gold Project described in other sections of this 

report. Of the 1,380 aircore holes drilled: 

 208 intersected gold at the bottom of the drill hole; 

 173 intersected greater than 2.0 gram.metres in the drill hole 

 72 intersected greater than 5.0 gram.metres in the drill hole 

 A major 4km  long north‐east, south‐west mineralised structure  is evident through the oxide 

gold anomaly 

The extensive nature of oxide gold mineralisation  identified  from the 1,380  fifty metre spaced holes 

suggests Cameron Well may develop into the third significant gold deposit discovered by Dacian Gold at 

Mt Morgans. 

Figure 8 is an aerial photograph of the eastern portion of the broad 6km2 oxide gold anomaly showing 

the 50m spaced drilled lines and drill hole collar locations.  Figure 9 shows the full extent of the entire 

6km2 oxide gold anomaly with several of the intersections reported during the quarter highlighted.  Note 

the area depicted by  the photograph  in Figure 8  is shown as a dashed blue box on Figure 9, clearly   

demonstrating the very large size of the Cameron Well gold anomaly.    

At the end of the quarter, Dacian Gold had commenced RC drill testing within the Cameron Well Syenite 

Complex with an aim of generating a maiden resource estimate for Cameron Well. 

 



 
 
 

11	|	P a g e 	
 
 

 

Figure 8:   Aerial photograph  showing 50m  spaced aircore drill  lines and drill hole  collars  (also 50m 

spaced) of the eastern portion of the large 6km2 oxide gold anomaly at Cameron Well.  Please refer to 

Figure 9 which shows the areal extent of this photograph in relation to the entire Cameron Well anomaly. 
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Figure 9: During the quarter, Dacian Gold released the results of 542 infill aircore drill holes – the majority 

drilled  away  from  the  Cameron  Well  Syenite  Complex  (black/white  circle).    Several  of  the  better 

intersections returned during the quarter are highlighted in red/yellow labels.  Note the dashed blue box 

in the eastern section of the image represents the area shown in the photograph of Figure 8.    

CORPORATE 

 

The Company is pleased to announce that it has appointed Mr Chris Newman as its Geology Manager.  
Mr Newman is a highly experienced geologist having successfully held similar positions in previous roles 
including 7 years with Avoca Resources Limited and two years at Alacer Gold Corp where he was Chief 
Geological Officer.  
 
As at 31 December 2017, the Company had cash reserves of $117.3 million.   Expenditure during the 
December quarter was $50.5 million, of which 98% was spent on the MMGP project development and 
exploration. 
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As at 31 December 2017, the Company had drawn $129.5 million of its $150 million project debt facility 

held by Mt Morgans WA Mining Pty Ltd (a wholly owned subsidiary of Dacian Gold Limited).  During the 

quarter Dacian Gold  Limited entered  into a new $10 million working  capital  facility  to  fund  further 

regional development activities, outside the project construction.  The new working capital facility was 

provided by the same three banks (Westpac Banking Corporation, Australia and New Zealand Banking 

Group and BNP Paribas) that are funding the larger project debt facility. 

Shares on issue at the end of the September quarter were 205.8 million, an increase of 0.3 million shares 

from the previous quarter due to the issue of shares following the exercise of 5‐year options that expired 

on 9 October 2017.   

The total number of unlisted options and performance rights at quarter‐end reduced to 7.7 million. 

PLANNED ACTIVITIES FOR THE MARCH QUARTER 

The March quarter will see the completion of construction activities for the 2.5Mtpa CIL treatment plant 
and commencement of commissioning.  Dry commissioning activities which commenced in late January 
2018  (energising power systems) and will continue  through  the March quarter.   Wet commissioning 
activities are scheduled  to commence  in February.   First gold  is planned  to be poured  in  late March 
following commencement of ore commissioning.   

Commissioning activities are expected to be completed by early in the June quarter following successful 
completion  of  performance  testing,  after  which  treatment  plant  throughput  will  be  progressively 
ramped up toward steady‐state production. 

Underground mining at Beresford and open pit mining at Jupiter will continue to ramp up during the 
quarter  with  ore  stockpiled  ready  for  treatment  once  plant  commissioning  is  complete.    Decline 
development  at  Allanson  will  commence  during  the  March  quarter,  with  first  ore  development 
scheduled for the June quarter. 

Resource estimation drilling at Cameron Well and within the Inferred Mineral Resource at Westralia will 
continue through the March quarter.  Exploration drilling at Cameron Well, below the Westralia Mineral 
Resource and at Basin Margin will also continue throughout the March quarter.   

Projected  expenditure  levels  for  the  March  quarter  will  remain  high  and  in  line  with  projected 
expenditure levels, anticipated to be A$69 million. 
 

 

For and on behalf of the Board 

 
Rohan Williams 

Executive Chairman & CEO 
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About Dacian Gold Limited 

Dacian Gold Limited (ASX: DCN) is now eight weeks away from first gold production at its 200,000ozpa, 
100%‐owned Mt Morgans Gold Project, located near Laverton in Western Australia.  With an initial Ore 
Reserve of 1.2Moz, a Mineral Resource of 3.3Moz (incl Ore Reserve) and highly prospective exploration 
tenure, Mt Morgans is set to become Australia’s next significant, mid‐tier gold producer.   
 
Total capital cost to develop the project  is $A197M with A$107M dedicated to the construction of a 
2.5Mtpa CIL treatment plant being constructed under a guaranteed maximum price EPC contract.   
 
The  Board,  which  comprises  Rohan  Williams  as  Executive  Chairman  and  Robert  Reynolds,  Barry 
Patterson and Ian Cochrane as non‐executive directors, approved the construction of the project in late 
2016. 

Dacian Gold will also maintain an aggressive exploration spend on the project it believes will continue 
to yield gold discoveries that will increase mine life and project value. 

For  further  information please visit www.daciangold.com.au  to view  the Company’s presentation or 
contact: 
 

Rohan Williams 
Executive Chairman 
Dacian Gold Limited 
+61 8 6323 9000 

Paul Armstrong 
Investor Relations 
Read Corporate 
+61 8 9388 1474 
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APPENDIX 1 

 

 
 

 
 

Competent Person Statement 

In relation to Mineral Resources and Ore Reserves, the Company confirms that all material assumptions 
and technical parameters that underpin the relevant market announcement continue to apply and have 
not materially changed. 

Exploration 

The information in this report that relates to Exploration Results is based on information compiled by 
Mr Rohan Williams who is a Member of the Australasian Institute of Mining and Metallurgy. Mr Williams 
holds shares and options in, and is a director and full time employee of, Dacian Gold Ltd. Mr Williams 
has sufficient experience which is relevant to the style of mineralisation under consideration to qualify 
as  a  Competent  Person  as  defined  in  the  2012  edition  of  the  “Australasian  Code  for  Reporting  of 
Exploration Results, Mineral Resources and Ore Reserves.” Mr Williams consents to the inclusion in the 
report of the matters based on the  information compiled by him,  in the form and context  in which  it 
appears. 

Mineral Resources 

The  information  in  this  report  that  relates  the  Westralia  Deposit  Mineral  Resource  (see  ASX 
Announcement 28 July 2016), Jupiter Deposit Mineral Resource (see ASX Announcement 19 July 2016), 
Transvaal Deposit Mineral Resource (see ASX announcement 16 September, 2015) and the Ramornie 

Cut-

off 

Grade

Au g/t Tonnes Au g/t Au Oz Tonnes Au g/t Au Oz Tonnes Au g/t Au Oz Tonnes Au g/t Au Oz

King Street* 0.5 -              - -             -                - -             532,000       2.0 33,000      532,000       2.0 33,000      

Jupiter 0.5 994,000     1.7 54,000      22,889,000 1.4 1,006,000 5,739,000    1.1 197,000    29,623,000 1.3 1,257,000 

Jupiter UG 1.5 -              - -             -                - -             530,000       2.0 34,000      530,000       2.0 34,000      

Jupiter LG Stockpile 0.5 3,494,000  0.5 58,000      -                - -             -                - -             3,494,000   0.5 58,000      

Westralia 2.0 409,000     5.0 65,000      4,769,000    5.5 840,000    3,449,000    6.5 715,000    8,626,000   5.8 1,621,000 

Craic* 0.5 -              - -             69,000         8.2 18,000      120,000       7.1 27,000      189,000       7.5 46,000      

T ransvaal 2.0 367,000     5.8 68,000      404,000       5.3 69,000      482,000       4.7 73,000      1,253,000   5.2 210,000    

Ramornie 2.0 -              - -             156,000       4.1 21,000      285,000       3.9 36,000      442,000       4.0 57,000      

5,263,000  1.5 246,000    28,287,000 2.1 1,954,000 11,138,000 3.1 1,115,000 44,688,000 2.3 3,315,000 

* JORC 2004 

Mount Morgans Gold Project Mineral Resources as at 28 July 2016

Deposit
Measured Indicated Inferred Total Mineral Resource

Total

Cut-off Grade

Au g/t Tonnes Au g/t Au Oz Tonnes Au g/t Au Oz Tonnes Au g/t Au Oz

Beresford UG 2.0 50,000        4.9 8,000        2,383,000 4.2 323,000     2,433,000 4.2 331,000

Allanson UG 2.0 -              - -            882,000 5.7 162,000     882,000 5.7 162,000

Transvaal UG 1.4 193,000     4.7 29,000     325,000 3.4 36,000        518,000 3.9 65,000

Jupiter OP 0.5 867,000     1.7 48,000     13,884,000 1.3 595,000     14,751,000 1.4 643,000

INITIAL ORE 

RESERVE
1,110,000  2.4 85,000     17,475,000 2.0 1,115,000  18,585,000 2.0 1,200,000

Mt Morgans Gold Project Ore Reserves as at 21 November 2016

Deposit
Proved Probable Total
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Deposit Mineral Resource (see ASX announcement 24 February, 2015) is based on information compiled 
by Mr Shaun Searle who is a Member of Australian Institute of Geoscientists and a full‐time employee 
of  RungePincockMinarco.  Mr  Searle  has  sufficient  experience  which  is  relevant  to  the  style  of 
mineralisation and type of deposit under consideration and to the activity which he is undertaking to 
qualify as a Competent Person as defined in the 2012 Edition of the Australasian Code for Reporting of 
Exploration Results, Mineral Resources and Ore Reserves. Mr Searle consents  to  the  inclusion  in  the 
report of the matters based on his information in the form and context in which it appears. 
 
The information in this report that relates the Jupiter Low Grade Stockpile (see ASX announcement – 16 
September, 2015) and is based on information compiled by Mr Rohan Williams who is a Member of the 
Australasian  Institute  of Mining  and Metallurgy. Mr Williams  holds  shares  and  options  in,  and  is  a 
director and  full  time employee of, Dacian Gold  Ltd. Mr Williams has  sufficient experience which  is 
relevant to the style of mineralisation and type of deposit under consideration and to the activity which 
he is undertaking to qualify as a Competent Person as defined in the 2012 Edition of the Australasian 
Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves. Mr Williams consents 
to the inclusion in the report of the matters based on his information in the form and context in which 
it appears. 
 
The information in this report that relates to Mineral Resources (other than Westralia, Jupiter, Jupiter 
Low  Grade  Stockpile,  Transvaal,  and  Ramornie which  are  reported  under  JORC  2012)  is  based  on 
information compiled by Mr Rohan Williams, who is a Member of The Australasian Institute of Mining 
and Metallurgy. Mr Williams holds shares and options in, and is a director and full time employee of, 
Dacian Gold Ltd. Mr Williams has sufficient experience which is relevant to the style of mineralisation 
and  type of deposit under  consideration and  to  the activity which he  is undertaking  to qualify as a 
Competent Person as defined in the 2004 Edition of the Australasian Code for Reporting of Exploration 
Results, Mineral Resources and Ore Reserves. Mr Williams consents to the inclusion in the report of the 
matters based on his information in the form and context in which it appears. 
 
Where  the  Company  refers  to  the Mineral  Resources  and Ore  Reserves  in  this  report  (referencing 
previous releases made to the ASX), it confirms that it is not aware of any new information or data that 
materially affects  the  information  included  in  that announcement and all material assumptions and 
technical parameters underpinning the Mineral Resource estimate and Ore Reserve estimate with that 
announcement continue to apply and have not materially changed.   The Company confirms that the 
form and context in which the Competent Persons findings are presented have not materially changed 
from the original announcement. 
 
All information relating to Mineral Resources and Ore Reserves (other than the King Street and Craic) 
were prepared and disclosed under the  JORC Code 2012. The  JORC Code 2004 King Street and Craic 
Mineral Resource has not been updated since to comply with the JORC Code 2012 on the basis that the 
information has not materially changed since it was last updated. 

Ore Reserves 

The information in this report that relates to Ore Reserves for the Westralia Mining Area and Transvaal 
Mining Area (see ASX announcement 21 November 2016) is based on information compiled or reviewed 
by Mr Matthew Keenan and Mr Shane McLeay.  Messrs Keenan and McLeay have confirmed that they 
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have read and understood the requirements of the 2012 Edition of the Australasian Code for Reporting 
of  Exploration  Results, Mineral  Resources  and  Ore  Reserves  (JORC  Code  2012  Edition).    They  are 
Competent Persons as defined by the JORC Code 2012 Edition, having more than five years experience 
which  is  relevant  to  the  style of mineralisation and  type of deposit under  consideration and  to  the 
activity for which they are accepting responsibility.  Messrs Keenan and McLeay are both a Member of 
The Australasian  Institute of Mining  and Metallurgy  and  full  time employees of Entech Pty  Ltd  and 
consent to the inclusion in the report of the matters based on his information in the form and context 
in which it appears. 
 
The  information  in  this  report  that  relates  to  Ore  Reserves  for  the  Jupiter Mining  Area  (see  ASX 
announcement 21 November 2016) is based on information compiled or reviewed by Mr Ross Cheyne. 
Mr Cheyne confirmed that he has read and understood the requirements of the 2012 Edition of the 
Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves (JORC Code 
2012 Edition). He is a Competent Person as defined by the JORC Code 2012 Edition, having more than 
five  years’  experience  which  is  relevant  to  the  style  of mineralisation  and  type  of  deposit  under 
consideration and to the activity for which he is accepting responsibility. Mr Cheyne is a Fellow of The 
Australasian Institute of Mining and Metallurgy and a full‐time employee of Orelogy Consulting Pty Ltd 
and consents to the  inclusion  in the report of the matters based on his  information  in the  form and 
context in which it appears.
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APPENDIX 2 – TENEMENT SCHEDULE (Refer to Appendix 5B, sections 6.1 and 6.2 for changes). 
 

Tenement 
Type 

Tenement Status Location Ownership 

E 38/2951 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

E 38/3274 Application Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/1310 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/1713 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/1787 Application Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/1950 Application Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/1951 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/1967 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/2002 Application Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/2004 Application Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/2017 Application Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/2020 Application Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/2038 Application Mt Morgans WA Dacian Gold Ltd (100%) 

E 39/2057 Application Mt Morgans WA Dacian Gold Ltd (100%) 

L 39/10 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

L 39/244 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

L 39/245 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

L 39/246 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

L 39/57 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 38/395 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 38/396 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 38/548 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 38/595 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 38/848 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/1107 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/1120 Application Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/1122 Application Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/18 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/208 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/228 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/236 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/240 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/248 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/250 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/261 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/264 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/272 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/273 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/282 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/287 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 
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Tenement 
Type 

Tenement Status Location Ownership 

M 39/291 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/295 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/304 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/305 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/306 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/333 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/36 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/380 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/390 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/391 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/392 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/393 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/394 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/395 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/403 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/441 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/442 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/443 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/444 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/497 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/501 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/502 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/503 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/504 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/513 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/745 Granted Mt Morgans WA Mt Morgans WA Mining Pty Ltd (100%) 

M 39/746 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/747 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/799 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/937 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/938 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

M 39/993 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 38/4093 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 38/4094 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 38/4095 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5358 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5359 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5360 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5361 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5362 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5363 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5364 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5365 Granted Mt Morgans WA Dacian Gold Ltd (100%) 
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Tenement 
Type 

Tenement Status Location Ownership 

P 39/5366 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5367 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5368 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5369 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5370 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5371 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5372 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5374 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5375 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5377 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5378 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5379 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5380 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5381 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5382 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5383 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5384 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5385 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5386 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5387 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5388 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5389 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5390 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5391 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5392 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5393 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5394 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5426 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5427 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5461 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5469 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5475 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5476 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5477 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5478 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5479 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5491 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5493 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5498 Application Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5823 Application Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5824 Application Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5825 Application Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5826 Application Mt Morgans WA Dacian Gold Ltd (100%) 
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Tenement 
Type 

Tenement Status Location Ownership 

P 39/5827 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5828 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5829 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5830 Granted Mt Morgans WA Dacian Gold Ltd (100%) 

P 39/5864 Application Mt Morgans WA Dacian Gold Ltd (100%) 
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Appendix 5B 

Mining exploration entity and oil and gas exploration entity 
quarterly report 

Introduced 01/07/96  Origin Appendix 8  Amended 01/07/97, 01/07/98, 30/09/01, 01/06/10, 17/12/10, 01/05/13, 01/09/16 

 

Name of entity 

Dacian Gold Limited 

ABN  Quarter ended (“current quarter”) 

61 154 262 978  31 December 2017 

 

Consolidated statement of cash flows Current quarter 
$A’000 

Year to date (6 
months) 
$A’000 

1. Cash flows from operating activities 
- -1.1 Receipts from customers 

1.2 Payments for 

(3,753) (7,122) (a) exploration & evaluation 

 (b) development (46,088) (104,552)

 (c) production - -

 (d) staff costs (515) (1,060)

 (e) administration and corporate costs (532) (945)

1.3 Dividends received (see note 3) - -

1.4 Interest received 373 838

1.5 Interest and other costs of finance paid - -

1.6 Income taxes paid - -

1.7 Research and development refunds - 97

1.8 Other (provide details if material) - -

1.9 Net cash from / (used in) operating 
activities 

(50,515) (112,744)

 

2. Cash flows from investing activities 

- -
2.1 Payments to acquire: 

 (a) property, plant and equipment 

 (b) tenements (see item 10) - -

 (c) investments - -

 (d) other non-current assets - (20)

2.2 Proceeds from the disposal of: 

- - (a) property, plant and equipment 
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Consolidated statement of cash flows Current quarter 
$A’000 

Year to date (6 
months) 
$A’000 

 (b) tenements (see item 10) - -

 (c) investments - -

 (d) other non-current assets - -

2.3 Cash flows from loans to other entities - -

2.4 Dividends received (see note 3) - -

2.5 Other (provide details if material) - -

2.6 Net cash from / (used in) investing 
activities - (20)

 

3. Cash flows from financing activities 

- -3.1 Proceeds from issues of shares 

3.2 Proceeds from issue of convertible notes - -

3.3 Proceeds from exercise of share options 231 1,511

3.4 
Transaction costs related to issues of 
shares, convertible notes or options 

- -

3.5 Proceeds from borrowings 94,500 139,500

3.6 Repayment of borrowings - -

3.7 
Transaction costs related to loans and 
borrowings (868) (1,151)

3.8 Dividends paid - -

3.9 Other (provide details if material) - -

3.10 
Net cash from / (used in) financing 
activities 

93,863 139,860

 

4. 
Net increase / (decrease) in cash and 
cash equivalents for the period 

73,912 90,1634.1 
Cash and cash equivalents at beginning of 
period 

4.2 
Net cash from / (used in) operating 
activities (item 1.9 above) 

(50,515) (112,744)

4.3 
Net cash from / (used in) investing activities 
(item 2.6 above) 

- (20)

4.4 
Net cash from / (used in) financing activities 
(item 3.10 above) 

93,863 139,860

4.5 
Effect of movement in exchange rates on 
cash held 

- -

4.6 
Cash and cash equivalents at end of 
period 

117,260 117,260
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5. Reconciliation of cash and cash 
equivalents 
at the end of the quarter (as shown in the 
consolidated statement of cash flows) to the 
related items in the accounts 

Current quarter 
$A’000 

Previous quarter 
$A’000 

5.1 
Bank balances 117,260 73,912

5.2 
Call deposits - -

5.3 
Bank overdrafts - -

5.4 
Other (provide details) - -

5.5 
Cash and cash equivalents at end of 
quarter (should equal item 4.6 above) 

117,260 73,912

 

6. Payments to directors of the entity and their associates Current quarter 
$A'000 

6.1 Aggregate amount of payments to these parties included in item 1.2 223

6.2 Aggregate amount of cash flow from loans to these parties included 
in item 2.3 

-

6.3 Include below any explanation necessary to understand the transactions included in 
items 6.1 and 6.2 

Remuneration of directors 

 

 

 

7. Payments to related entities of the entity and their 
associates 

Current quarter 
$A'000 

7.1 Aggregate amount of payments to these parties included in item 1.2 -

7.2 Aggregate amount of cash flow from loans to these parties included 
in item 2.3 

-

7.3 Include below any explanation necessary to understand the transactions included in 
,items 7.1 and 7.2 

n/a 
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8. Financing facilities available 
Add notes as necessary for an 
understanding of the position 

Total facility amount 
at quarter end 

$A’000  

Amount drawn at 
quarter end 

$A’000 

8.1 Loan facilities 160,000 139,500

8.2 Credit standby arrangements - -

8.3 Other (please specify) - -

8.4 Include below a description of each facility above, including the lender, interest rate and 
whether it is secured or unsecured. If any additional facilities have been entered into or are 
proposed to be entered into after quarter end, include details of those facilities as well. 

Project debt finance facility with Mt Morgans WA Mining Pty Ltd (a wholly owned subsidiary Dacian 
Gold Limited) of up to A$150 million with Westpac Banking Corporation, Australia and New Zealand 
Banking Group Limited and BNP Paribas.  A new $10 million working capital facility to support an 
increase in regional development activities for Dacian Gold Limited with Westpac Banking 
Corporation, Australia and New Zealand Banking Group Limited and BNP Paribas was entered into 
during the quarter.  

 

9. Estimated cash outflows for next quarter $A’000 

9.1 Exploration and evaluation 7,755

9.2 Development 60,706

9.3 Production -

9.4 Staff costs 497

9.5 Administration and corporate costs 571

9.6 Other (provide details if material)1 -

9.7 Total estimated cash outflows 69,529

 

 

10. Changes in 
tenements 
(items 2.1(b) and 
2.2(b) above) 

Tenement 
reference 
and 
location 

Nature of interest Interest at 
beginning 
of quarter 

Interest 
at end of 
quarter 

10.1 Interests in mining 
tenements and 
petroleum tenements 
lapsed, relinquished 
or reduced 

-    

10.2 Interests in mining 
tenements and 
petroleum tenements 
acquired or increased 

E39/2057 

M39/1122 

P39/5865 

Application 

Application 

Application 

 

0% 

0% 

0% 

 

0% 

0% 

0% 
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Compliance statement 

1 This statement has been prepared in accordance with accounting standards and policies which 
comply with Listing Rule 19.11A. 

2 This statement gives a true and fair view of the matters disclosed. 

 

Sign here:      Date: 31 January 2018 
Company secretary 

Print name:   Kevin Hart 

 

 

Notes 

1. The quarterly report provides a basis for informing the market how the entity’s activities have 
been financed for the past quarter and the effect on its cash position. An entity that wishes to 
disclose additional information is encouraged to do so, in a note or notes included in or attached 
to this report. 

2. If this quarterly report has been prepared in accordance with Australian Accounting Standards, 
the definitions in, and provisions of, AASB 6: Exploration for and Evaluation of Mineral 
Resources and AASB 107: Statement of Cash Flows apply to this report. If this quarterly report 
has been prepared in accordance with other accounting standards agreed by ASX pursuant to 
Listing Rule 19.11A, the corresponding equivalent standards apply to this report. 

3. Dividends received may be classified either as cash flows from operating activities or cash flows 
from investing activities, depending on the accounting policy of the entity. 

 


